

Client Organization

Miscellaneous Requisition Order (MRO) - Ad-Hoc Budget Baseline

MRO No.	Linked RO	Date	Status
MRO-2026-0001	MPO-2026-0003	June 12, 2026	Locked
Task ID	Project description		
TOMOG-PIONEER-HWF-00026	10026 BLOCK M PROTECTION SOLID WALL		

Messenger / Custodian	Authorized by
Officer purchase RO	cotieno
Field procurement custodian	Budget baseline lock

Material	Labour	Misc reserve	Total authorized
US\$ 7698.00	US\$ 0.00	US\$ 0.00	US\$ 7698.00

Authority
This MRO establishes the ad-hoc budget baseline for task
TOMOG-PIONEER-HWF-00026
. One MRO per task - no duplicate baselines. Officer payment vouchers and partial purchases are raised against this locked RO at GM Disbursement.

#	Description	UOM	Qty	Unit price	Line total
1	Construction blocks	pcs	800	1.00	800.00
2	Cement	bags	300	8.00	2400.00
3	Steel Bar	22 * 100kgs	22	74.00	1628.00
4	Sand	1 per load	1	650.00	650.00
5	Labour and Transport	1	2000	1.00	2000.00
6	Aggregate	1	1	220.00	220.00

MRO total (US\$)	7698.00
------------------	---------

Officer purchase RO

General Manager

Messenger - acknowledged

Budget authorized & locked